
 
 
 
 
 
 
 
 
 
 

Appendix A to the Consent Decree between the 
United States and the Puerto Rico Department of Transportation and Public Works and the 

Puerto Rico Highway and Transportation Authority in 
U.S. v. Municipality of San Juan, et al., 3:14-CV-1476 (D.P.R.) (CCC) 

 
Stage I Reconnaissance, Investigation, Planning & Design, and Construction Work Plan 
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DEPARTMENT OF TRANSPORTATION AND PUBLIC WORKS
CONSENT DECREE – V. COMPLIANCE MEASURES 
 WORK PLAN FOR RECONNAISSANCE, INVESTIGATION, PLANNING & DESIGN, AND CONSTRUCTION 

MUNCIPAL STORM WATER SEWER SYSTEM (MS4) RECONNAISSANCE, INVESTIGATION AND PLANNING PHASES

PRIORITY 
AREA 
(MSJ) 

WARD/SUBWARD  STATE ROAD  SCHEDULE  
PHASE I 

RECONNAISANCE 

SCHEDULE 
PHASE II 

INVESTIGATION 

SCHEDULE 
PHASE III 

PLANNING AND 
DESIGN 

SCHEDULE 
PHASE IV 

CONSTRUCTION 

STAGE 1: PRIORITY AREA 1‐ DNER PUMP STATIONS

DE DIEGO PUMP STATION

1A 
1B 

Santurce/Minillas, 
Comunidad Bayola, Pozo 
del Hato, Condadito, San 

Mateo 

PR‐26 (Baldorioty De Castro 
Expressway) 

Completed 
Mar. 2016 – Dec. 2018  Jan. 2019 – Dec. 2020  December 2022 

PR‐37 (Loíza Street up to PR‐ 
187 in Carolina) 

July 2015 ‐ Feb. 2016 

BALDORIOTY DE CASTRO PUMP STATION
1B 
1C 
1D 

Santurce/Pulguero, San 
Juan Moderno, 

Machuchal, Chicharo, 
Seboruco, Loíza, María 
Moczó, Herrera, Villa 
Palmeras, Ocean Park, 
Las Marías, Shanghai, 

Merhoff 

PR‐26 (Baldorioty) 
(from km. 5.7 to int. with PR‐ 

187 in Carolina) 
March 2016 – Aug. 2016 
(considering Carolina 
portion of PR‐26) 

Feb. 2018 – Sept. 2020  Oct. 2020 – Oct. 2022  December 2025 

PR‐37 (Loíza Street) 

STOP 18 PUMP STATION (BARRIADA FIGUEROA)

1A 
1B 

Santurce/ La Zona, 
Figueroa, Hipódromo, 
Pozo del Hato, Gandul, 
Alto del Cabro, Campo 
Alegre, Tras Talleres 

PR‐1 (Luis Muñoz Rivera 
Expressway) 

(from km. 3.4 to km. 7.5) 

Completed from km. 0.0 
to km. 3.4 and from km. 

7.5 to km. 11.8. 
Sept. 2016 – Apr. 2017

Oct. 2020 – May 2022  June 2022 – Dec. 2023  December 2025 PR‐2 (R. H. Todd)  May 2017‐ July 2017

PR‐25 (Ponce de León Ave.) Completed

PR‐35 (Fernández Juncos Ave.) Completed
PR‐39 (Cerra Street)  Aug. 2017 – Oct. 2017 

PR‐42 (Las Palmas Street)  Nov. 2017 – Jan. 2018 
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DEPARTMENT OF TRANSPORTATION AND PUBLIC WORKS
CONSENT DECREE – V. COMPLIANCE MEASURES 
 WORK PLAN FOR RECONNAISSANCE, INVESTIGATION, PLANNING & DESIGN, AND CONSTRUCTION 

MUNCIPAL STORM WATER SEWER SYSTEM (MS4) RECONNAISSANCE, INVESTIGATION AND PLANNING PHASES

 

 

 
PRIORITY 
AREA 
(MSJ) 

WARD/SUBWARD  STATE ROAD  SCHEDULE  
PHASE I 

RECONNAISANCE 

SCHEDULE 
PHASE II 

INVESTIGATION 

SCHEDULE 
PHASE III 

PLANNING AND 
DESIGN 

SCHEDULE 
PHASE IV 

CONSTRUCTION 

STAGE 1: PRIORITY AREAS 1A to 1E
 
 
 

1A 

Santurce/Obrero, La 
Marina, Buena Vista 
Hato Rey Central /Las 

Monjas 
Oriente/Borinquen, 

San José 

PR‐36 
(Borinquen Avenue)

February 2019‐ May 
2019

 
 
 
 
Sep. 2020 – Sept. 2022 

 
 
 
 
Oct. 2022– Oct. 2024 

 
 
 
 

December 2029 

PR‐40 
(Quisqueya Avenue)

June 2019‐  Sept. 2019 

PR‐27 
(Dr. Barbosa Avenue) 

Oct. 2019 – Feb. 2020 

PR‐23 
(F.D. Roosevelt Avenue) 

Mar. 2020 – Sept. 2020 

 
 

1B 

Santurce/Condadito, 
Pozo de Hato, Villa 
Palmeras, Tras 
Talleres, Parque, 
Condado, La Zona 

 
 

PR‐37 (Loíza Street) 

 
 

July 2015 ‐ Feb. 2016 

 
 
Feb. 2018 – Sept. 2020 

 
 
Oct. 2024 – Oct. 2026 

 
 

December 2029 

   

 
 
 

1C 

Santurce/Bolívar, 
Melilla, Marruecos, 
Hoare, Miramar, 

Minillas, San Mateo, 
Condadito, 

Hipódromo, Isla 
Grande 

PR‐1 
(Luis Muñoz Rivera Expressway) 

Sept. 2016 – Apr. 2017   
 
 
 

Oct. 2020 – Oct. 2022 

 
 
 
 
Nov. 2022 – Nov. 2024 

 
 
 
 

December 2029 

PR‐25 
(Ponce De León Avenue)

Completed 

PR‐35 
(Fernández Juncos Avenue)

Completed 

PR‐16 
Boulevard Baldorioty De Castro 

June 2019 – Aug. 2019 
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DEPARTMENT OF TRANSPORTATION AND PUBLIC WORKS
CONSENT DECREE – V. COMPLIANCE MEASURES 
 WORK PLAN FOR RECONNAISSANCE, INVESTIGATION, PLANNING & DESIGN, AND CONSTRUCTION 

MUNCIPAL STORM WATER SEWER SYSTEM (MS4) RECONNAISSANCE, INVESTIGATION AND PLANNING PHASES

 

 

 
PRIORITY 
AREA 
(MSJ) 

WARD/SUBWARD  STATE ROAD  SCHEDULE  
PHASE I 

RECONNAISANCE 

SCHEDULE 
PHASE II 

INVESTIGATION 

SCHEDULE 
PHASE III 

PLANNING AND 
DESIGN 

SCHEDULE 
PHASE IV 

CONSTRUCTION 

 

 
1D 

Santurce /Buenos 
Aires, Obrero, Martín 

Peña, Sagrado 
Corazón, Las Palmas, 

Monte Flores, 
Shangai, Merhoff, Las 

Casas 

PR‐27 
(Dr. Barbosa Avenue)

Oct. 2019 – Feb. 2020   
 
 
Nov. 2022 – Nov. 2024 

 
 
 

December 2026 

 
 
 

December 2029 
PR‐36 

(Borinquen Avenue) 
February 2019 – May 

2019 

 

1E  Hato Rey 
Norte/Puerto Nuevo, 
Eleanor Roosevelt, 
Martín Peña, El 

Vedado 
 

Hato Rey Sur/Hyde 
Park 

PR‐1 
(Luis Muñoz Rivera Expressway)

Completed   
 

Dec. 2024 – Dec. 2026 

 
 

December 2027 

 
 

December 2029 PR‐2 (Kennedy Avenue)  Mar. 2020 – May 2020 

PR‐17 
(Piñero Avenue) 

June 2020 – Jan. 2021 

PR‐18 
(Las Américas Expressway)

Feb. 2021 – Jun 2021 

PR‐22 
(José De Diego Expressway) 

Jul. 2021 – Jan. 2022 

PR‐23 
(F.D. Roosevelt Avenue)

Mar. 2020 – Sept. 2020 

PR‐41 
(Eleanor Roosevelt St.)

Feb. 2022 – May 2022 
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STUDY AREA FOR STAGE 1: PRIORITY AREA 1: DNER PUMP STATIONS 

REFERENCE: North Metropolitan 208 Areawide Waste Treatment Management Plan, May 1977, commissioned by EPA by a grant awarded under provisions of the Federal Pollution Control Act. 

See Note 1 

See Note 2 

NOTES: 

1- This portion of PR-37 is included in 
this study area although it is not 
located within MSJ boundaries. 

2- This portion of PR-26 is included in 
this study area, although it is not in 
located within the MSJ boundaries.
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Appendix A.1 to the Consent Decree between the 
United States and the Puerto Rico Department of Transportation and Public Works and the 

Puerto Rico Highway and Transportation Authority in 
U.S. v. Municipality of San Juan, et al., 3:14-CV-1476 (D.P.R.) (CCC) 

 
 

Reserved for Stage I Phase IV (Implementation and Construction) Schedule 
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Appendix A.2 to the Consent Decree between the 
United States and the Puerto Rico Department of Transportation and Public Works and the 

Puerto Rico Highway and Transportation Authority in 
U.S. v. Municipality of San Juan, et al., 3:14-CV-1476 (D.P.R.) (CCC) 

 
 

Draft Stage II Reconnaissance, Investigation, Planning & Design, and  
Construction Work Plan 

  

Case 3:14-cv-01476-CCC-CVR   Document 65-4   Filed 12/23/15   Page 1 of 14



DEPARTMENT OF TRANSPORTATION AND PUBLIC WORKS
CONSENT DECREE – V. COMPLIANCE MEASURES 
 WORK PLAN FOR RECONNAISSANCE, INVESTIGATION, PLANNING & DESIGN, AND CONSTRUCTION 

MUNCIPAL STORM WATER SEWER SYSTEM (MS4) RECONNAISSANCE, INVESTIGATION AND PLANNING PHASES

 

 

 
PRIORITY 
AREA 
(MSJ) 

WARD/SUBWARD  STATE ROAD  SCHEDULE  
PHASE I 

RECONNAISANCE 

SCHEDULE 
PHASE II 

INVESTIGATION 

SCHEDULE 
PHASE III 

PLANNING AND 
DESIGN 

SCHEDULE 
PHASE IV 

CONSTRUCTION 

STAGE 2: PRIORITY AREAS 2‐ 4

 
2A 

Gobernador Piñero/ 
Industrial Bechara and 
Industrial Juliá, Villa 
Borinquen, Caparra 
Heights, San Patricio 
Gardens, Summit Hills, 
Mansiones de Altamira, 

and Altamira 
Urbanizations, La Marina 

Community, Villa 
Magna, Las Lomas, 
Reparto Landrau, La 
Riviera, Monacillos 
Community, Streets 
surrounding Villa 

España, Santa Elena, 
Vista Hermosa Public 

Housing 
 

Monacillo Urbano/ 
Monacillo Community 

 
 

PR‐28 
PR‐2 (Kennedy Avenue) 

PR‐22 (De Diego Expressway) 
PR‐23 (F.D. Roosevelt Ave.) 

PR‐17 (Jesús T. Piñero 
Expressway) 

PR‐19 (Luis Vigoreaux Ave.) 
PR‐20 (Martínez Nadal 

Expressway) 

 
 
 

TBD 

 
 
 

TBD 

 
 
 

TBD 

 
 
 

TBD 
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DEPARTMENT OF TRANSPORTATION AND PUBLIC WORKS
CONSENT DECREE – V. COMPLIANCE MEASURES 
 WORK PLAN FOR RECONNAISSANCE, INVESTIGATION, PLANNING & DESIGN, AND CONSTRUCTION 

MUNCIPAL STORM WATER SEWER SYSTEM (MS4) RECONNAISSANCE, INVESTIGATION AND PLANNING PHASES

 

 

 
2B  Gobernador 

Piñero/Caparra Terrace, 
Las Américas, Reparto 
Metropolitano, Ext. 

Reparto Metropolitano 
 

El Cinco/ Industrial El 
Cinco Sector, Villa Los 

Olmos, Villa Las 
Américas, Jardínes 
Metropolitanos, Villa 
Nevárez, Antosanti, 
Belisa, El Paraíso 

 
 
 

PR‐1 
PR‐21(José Custodio Ave.) 

PR‐18 (Las Américas 
Expressway) 

PR‐176 (Ana G. Méndez Ave.) 
PR‐177 (Lomas Verdes Ave.) 

PR‐8838 

 
 
 
 

TBD 

 
 
 
 

TBD 

 
 
 
 

TBD 

 
 
 
 

TBD 

             

 
 
 

2C 

Hato Rey Central/Las 
Monjas, Ciudad Nueva, 
Floral Park, Quintana 

 
Hato Rey Sur/ Bella 

Vista, La 37, Santa Rita, 
Hyde Park 

PR‐25 (Ponce de León Ave.) 
PR‐40 (Quisqueya Ave.) 
PR‐27 (Dr. Barbosa Ave.) 
PR‐17 (Jesús T. Piñero 

Expressway) 

 
 
 
 
 

TBD 

 
 
 
 
 

TBD 

 
 
 
 
 

TBD 

 
 
 
 
 

TBD 
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DEPARTMENT OF TRANSPORTATION AND PUBLIC WORKS
CONSENT DECREE – V. COMPLIANCE MEASURES 
 WORK PLAN FOR RECONNAISSANCE, INVESTIGATION, PLANNING & DESIGN, AND CONSTRUCTION 

MUNCIPAL STORM WATER SEWER SYSTEM (MS4) RECONNAISSANCE, INVESTIGATION AND PLANNING PHASES

 

 

 
PRIORITY 
AREA 
(MSJ) 

WARD/SUBWARD  STATE ROAD  SCHEDULE  
PHASE I 

RECONNAISANCE 

SCHEDULE 
PHASE II 

INVESTIGATION 

SCHEDULE 
PHASE III 

PLANNING AND 
DESIGN 

SCHEDULE 
PHASE IV 

CONSTRUCTION 

             

 
3A 

Oriente/Borinquen, San 
José 

PR‐27 (Dr. Barbosa Ave.)   
TBD 

 
TBD 

 
TBD 

 
TBD 

3B  Oriente/San José, López 
Sicardó 

 
Universidad/ Auxilio 
Mutuo, Valencia, 

Institución, Amparo 

 
PR‐17 (Jesús T. Piñero Exp.) 
PR‐47 (José de Diego St.) 

PR‐25 (Ponce De León Ave.) 
PR‐27 (Dr. Barbosa Ave.) 

 
 
 

TBD 

 
 
 

TBD 

 
 
 

TBD 

 
 
 

TBD 

 
3C 

 
Pueblo/Rio Piedras 
Antiguo, Capetillo, 

Ubarri, Buen Consejo, 
Venezuela, Monte Rey 

 
El Cinco/Venezuela 

Community 

 
 

PR‐27 (Dr. Barbosa Ave.) 
PR‐3 (65 De Infantería Ave.) 
PR‐47 (José De Diego St.) 
PR‐847 (Guaracanal St.) 

PR‐25 (Ponce de León Ave.) 

 
 
 
 

TBD 

 
 
 
 

TBD 

 
 
 
 

TBD 

 
 
 
 

TBD 
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DEPARTMENT OF TRANSPORTATION AND PUBLIC WORKS
CONSENT DECREE – V. COMPLIANCE MEASURES 
 WORK PLAN FOR RECONNAISSANCE, INVESTIGATION, PLANNING & DESIGN, AND CONSTRUCTION 

MUNCIPAL STORM WATER SEWER SYSTEM (MS4) RECONNAISSANCE, INVESTIGATION AND PLANNING PHASES

 

 

 
PRIORITY 
AREA 
(MSJ) 

WARD/SUBWARD  STATE ROAD  SCHEDULE  
PHASE I 

RECONNAISANCE 

SCHEDULE 
PHASE II 

INVESTIGATION 

SCHEDULE 
PHASE III 

PLANNING AND 
DESIGN 

SCHEDULE 
PHASE IV 

CONSTRUCTION 

             

 
3D 

Sabana Llana Norte/Villa 
Olímpica, Las Virtudes, 
Jardínes de Campollano, 

Villa Prades, Villa 
Navarra, Villa Sevilla, Hill 

Brothers Norte, 
Jerusalem, Parcelas Falú, 
Streets surrounding Las 

Orquídeas, Ramos 
Antonini, Jardínes de 
Selles, Las Camelias, 
Jardínes de Berwind, 

Jardínes de Campo Rico, 
Valles de Berwind Public 

Housing projects 

 
 
 
 
 

PR‐8 (Ramal Este Ave.) 
PR‐3 (65 De Infantería Ave.) 

 
 
 
 
 

TBD 

 
 
 
 
 

TBD 

 
 
 
 
 

TBD 

 
 
 
 
 

TBD 
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DEPARTMENT OF TRANSPORTATION AND PUBLIC WORKS
CONSENT DECREE – V. COMPLIANCE MEASURES 
 WORK PLAN FOR RECONNAISSANCE, INVESTIGATION, PLANNING & DESIGN, AND CONSTRUCTION 

MUNCIPAL STORM WATER SEWER SYSTEM (MS4) RECONNAISSANCE, INVESTIGATION AND PLANNING PHASES

 

 

 
             

3E  Sabana Llana 
Norte/Country Club, Ext. 

Country Club, El 
Comandante, El 
Polvorín, Streets 

surrounding Jardínes de 
Country Club, 

Flamboyán Public 
Housing Project 

 
 

PR‐8 (Ramal Este Ave.) 
PR‐3 (65 De Infantería Ave.) 

 
 
 

TBD 

 
 
 

TBD 

 
 
 

TBD 

 
 
 

TBD 

 
3F 

Sabana Llana Sur/San 
Agustín, América, San 
Luis, González Seijo, 
Alameda, Ext. San 

Agustín, San Antonio, 
Reparto Universitario, 
Park Gardens, Hill 
Mansions, Villa 
Andalucía, 

 
 
 
 

PR‐3 (65 De Infantería Ave.) 
PR‐181 (Manuel Rivera 
Morales Expressway) 

 
 
 
 

TBD 

 
 
 
 

TBD 

 
 
 
 

TBD 

 
 
 
 

TBD 
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DEPARTMENT OF TRANSPORTATION AND PUBLIC WORKS
CONSENT DECREE – V. COMPLIANCE MEASURES 
 WORK PLAN FOR RECONNAISSANCE, INVESTIGATION, PLANNING & DESIGN, AND CONSTRUCTION 

MUNCIPAL STORM WATER SEWER SYSTEM (MS4) RECONNAISSANCE, INVESTIGATION AND PLANNING PHASES

 

 

 
  Venus Gardens, Venus 

Gardens Norte, Venus 
Gardens Oeste, Río 

Piedras Valley 
Urbanizations, Cepero I 
and Cepero I and II 
communities, Streets 
surrounding Leopoldo 
Figueroa, El Alcázar, 
Jardínes del Paraíso, 

Villa Andalucía, Antigua 
Vía Public Housing 

Project 

         

3G  Sabana Llana 
Sur/Capuchino and 
Sabana Llana Sur 

Sectors, Hollywood, 
Vosburg, Villa Capri, Ext. 
Town Park, Town Park, 
Ext. Villa Capri, J. Rivera 

Rivera, Alturas de 
Capuchino, Parque de 
Montebello, Berwind 
Estates, Alturas de 

Berwind, Highland Park, 
Monte Carlo, María 

Luisa, Colinas de Monte 
Carlo, Mansiones de San 

Martín, Vista del 
Atlántico, Ciudad Central 
I, Colinas Verdes, Las 

 
 
 
 
 
 

PR‐3 (65 De Infantería Ave.) 
PR‐849 (Juan Báez St.) 

PR‐877 

 
 
 
 
 
 
 

TBD 

 
 
 
 
 
 
 

TBD 

 
 
 
 
 
 
 

TBD 

 
 
 
 
 
 
 

TBD 
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DEPARTMENT OF TRANSPORTATION AND PUBLIC WORKS
CONSENT DECREE – V. COMPLIANCE MEASURES 
 WORK PLAN FOR RECONNAISSANCE, INVESTIGATION, PLANNING & DESIGN, AND CONSTRUCTION 

MUNCIPAL STORM WATER SEWER SYSTEM (MS4) RECONNAISSANCE, INVESTIGATION AND PLANNING PHASES

 

 

 
  Vista, San Martín, Club 

Manor, Bulón, Los Peña, 
Hill Brothers Sur, San 
Domingo, Hernández 
Community, Streets 

surrounding Las Dalias, 
Monte Park, Jardínes de 

Monte Hatillo, San 
Martín Public Housing 

Project 

         

 
 
 

PRIORITY 
AREA 
(MSJ) 

WARD/SUBWARD  STATE ROAD  SCHEDULE  
PHASE I 

RECONNAISANCE 

SCHEDULE 
PHASE II 

INVESTIGATION 

SCHEDULE 
PHASE III 

PLANNING AND 
DESIGN 

SCHEDULE 
PHASE IV 

CONSTRUCTION 

PRIORITY AREA 4

 
4A 

San Juan 
Antiguo/Ballajá, 

Mercado, Catedral, 
Marina, San Francisco, 
San Cristóbal, Puerto 

de Tierra 

 
PR‐25 (Ponce De León Ave.) 
PR‐25P (Ponce De León Ave.) 
PR‐1 (Fernández Juncos Ave.) 

PR‐38 

 
 

TBD 

 
 

TBD 

 
 

TBD 

 
 

TBD 

4B  Monacillo Urbano/Los 
Ranchos and Monacillo 
Urbano Sectors, Las 

Lomas, Parque 
Mediterráneo, Sevilla 
Biltmore, Los Frailes 
Norte, Santiago 

Iglesias, Altamesa, 

PR‐21 (José Custodio Ave.) 
PR‐1 

PR‐18 (Las Américas Exp.) 
PR‐177 (Lomas Verdes Ave.) 
PR‐199 (Las Cumbres Ave.) 
PR‐841 (San Ignacio St.) 

PR‐838 (Camino Alejandrino) 
PR‐8177

 
 

TBD 

 
 

TBD 

 
 

TBD 

 
 

TBD 
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DEPARTMENT OF TRANSPORTATION AND PUBLIC WORKS
CONSENT DECREE – V. COMPLIANCE MEASURES 
 WORK PLAN FOR RECONNAISSANCE, INVESTIGATION, PLANNING & DESIGN, AND CONSTRUCTION 

MUNCIPAL STORM WATER SEWER SYSTEM (MS4) RECONNAISSANCE, INVESTIGATION AND PLANNING PHASES

 

 

 
  Ext. College Park, 

Parques de Santa María, 
San Francisco, Villas de 
San Francisco, Villas de 
San Ignacio, San Ignacio, 
El cerezal, Reparto De 

Diego, Paradise Hills, Rio 
Piedras Heights, Reparto 
Luchetti, Ibernia, Del 
Pilar, Caribe, Villa 

Canales, Polvorín, Tierra 
Santa, Vista Alegre, 
Yambele Community, 

Streets Surrounding San 
Fernando, El Manantial, 
Las Amapolas Public 

Housing, 
 

Monacillo/ 
Alturas de Santa María, 

Collegeville, 
Fountainbleu Village, 
Parque de Bucaré, 

Alejandrino, Alturas de 
Caldas, Horizons, San 
Juan Gardens, la 
Cumbre, Laurel, La 

Cumbre 2, Ext. Alameda, 
La Cumbre 3 and 4, 

Romany, Mansiones de 
Romany, Romany Park, 
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DEPARTMENT OF TRANSPORTATION AND PUBLIC WORKS
CONSENT DECREE – V. COMPLIANCE MEASURES 
 WORK PLAN FOR RECONNAISSANCE, INVESTIGATION, PLANNING & DESIGN, AND CONSTRUCTION 

MUNCIPAL STORM WATER SEWER SYSTEM (MS4) RECONNAISSANCE, INVESTIGATION AND PLANNING PHASES

 

 

 
  Jardínes de Romany, 

Villas del Pilar, Villas de 
Paraná, El Escorial, El 
Remanso, Quintas de 
Cupey, Alturas del 
Remanso, Paraná, 
Crown Hills, Paraíso 
Oeste Urbanization, 
Streets surrounding 
Alejandrino and Villa 
Esperanza Public 
Housing Projects 

         

4C  Tortugo/El Veinte, Los 
Reyes, Sierra Brava, 

Lourdes Sector, Chalets 
de Santa Clara, San 
Clara, Beverly Hills, 

Roseville, Ext. Roseville, 
Tortugo and La Corte 

communities 

 
Quebrada Arenas/Los 
Reyes, Los Solá, La 

Loma, Las Cruces, Los 
Colones, Paracochero, 
Las Sánchez, Los López, 
Los Navarro, El Buen 

Pastor, Hollywood Hills, 
Estancias del Río, Lomas 

de Sol 
Caimito/Julito, Los 

 
 
 

PR‐199 (Las Cumbres Ave.) 
PR‐52 (Luis A. Ferré Exp.) 
PR‐842 (Caimito St.) 

PR‐1 
PR‐873 

 
 
 
 

TBD 

 
 
 
 

TBD 

 
 
 
 

TBD 

 
 
 
 

TBD 
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DEPARTMENT OF TRANSPORTATION AND PUBLIC WORKS
CONSENT DECREE – V. COMPLIANCE MEASURES 
 WORK PLAN FOR RECONNAISSANCE, INVESTIGATION, PLANNING & DESIGN, AND CONSTRUCTION 

MUNCIPAL STORM WATER SEWER SYSTEM (MS4) RECONNAISSANCE, INVESTIGATION AND PLANNING PHASES

 

 

 
  Cátala, El Hoyo, 

Betancourt, El Minao, 
Los Romero, Serrano, 
Los Cocos, Apolo, 
Bucaré, Alto Apolo, 
Monte Apolo Estates, 

García, Caldas, 
Mansiones y Jardínes de 

Caldas, Milaville, 
Mirador Milaville, Hill 

Side, Monte Alvernia, La 
Alameda, Borinquen 
Gardens, Mirador de 
Borinquen Gardens, 
Monte Verde Real,, 
Alturas de Borinquen 
Gardens, La Campiña, 

Parque Forestal, 
Mansiones de Villanova, 
Guerrero, Vietnam, La 

Marina, Minao, 
Chapero, Barrio Dulce, 
Puntito, Corea, Parcelas 

Canejas 

 
Monacillo/Caldas 

         

 
4D 

Caimito/Los Ramírez, 
Los Viera, Los Bigio, Los 
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DEPARTMENT OF TRANSPORTATION AND PUBLIC WORKS
CONSENT DECREE – V. COMPLIANCE MEASURES 
 WORK PLAN FOR RECONNAISSANCE, INVESTIGATION, PLANNING & DESIGN, AND CONSTRUCTION 

MUNCIPAL STORM WATER SEWER SYSTEM (MS4) RECONNAISSANCE, INVESTIGATION AND PLANNING PHASES

 

 

 
  Benítez, Los Cotto, Los 

Figueroa, Morcelo, Los 
Sánchez, Montehiedra, 

Las Flores de 
Montehiedra, Los 

Campos de 
Montehiedra,   Senderos 
de Montehiedra, Los 

Arboles de 
Montehiedra, Brisas del 
Valle, Laderas de San 

Juan 
 
Cupey/Los González, Los 
Andino, Los Marrero, Las 
Piedras, El Mudo, Los 

Pastrana, la Cuchilla, Los 
Guayabos, Colinas de 

Cupey, Los Choferes, Los 
Lirios, Colinas de Fair 
View, Reparto San 
Rafael, Mirador de 

Cupey, Cuidad Señorial, 
Las Curías 

 
 
 
 
 

PR‐52  (Las  Américas  Exp.) 
PR‐199  (Las  Cumbres  Ave.) 
PR‐844 (Camino Cupey Bajo) 

TBD  TBD  TBD  TBD 

4E  Cupey/Industrial Víctor 
Hernández Sector, Ext. 
San Gerardo, Redondel 
El Dorado, El Dorado, 
San Gerardo, Villa Olga, 
La Sierra del Monte, 

Riberas El Señorial, Villas 

PR‐845 (San Claudio Ave.) 
PR‐844 (Camino Cupey Bajo) 

PR‐847 Guaracanal St.) 
PR‐176 
PR‐8176 

PR‐177 (Lomas Verdes Ave.) 

 
 
 
 

TBD 

 
 
 
 

TBD 

 
 
 
 

TBD 

 
 
 
 

TBD 
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DEPARTMENT OF TRANSPORTATION AND PUBLIC WORKS
CONSENT DECREE – V. COMPLIANCE MEASURES 
 WORK PLAN FOR RECONNAISSANCE, INVESTIGATION, PLANNING & DESIGN, AND CONSTRUCTION 

MUNCIPAL STORM WATER SEWER SYSTEM (MS4) RECONNAISSANCE, INVESTIGATION AND PLANNING PHASES

 

 

 
  del Este, Húcares, 

Laderas de Palma Real, 
El Señorial, and 2da Ext. 
Villa Húcar, Paseo Real, 
Paseo de la Fuente, 
Paseo Sereno, Paseo 

Mayor, Paseo Las Vistas, 
Paseo Alto, Paseo del 
Prado, Paseo de San 

Juan, Paseo del Parque, 
Paseo de las Brisas, 
Sagrado Corazón, Ext. 
Sagrado Corazón, Pem 
Court, Purple Tree, 
Litheda, El Vigía, 
Mansiones de Río 

Piedras, Villas de Cupey, 
Fair View, Veredas del 
Monte, La Alborada, La 
Rosa, Rivieras de Cupey, 
Cupey Gardens, Los 

Adoquines, Portal de Los 
Pinos, Monte Atenas, 
Hoyo I community, 
Streets surrounding 
Brisas de Cupey, 

Litheda, and Alturas de 
Cupey Housing Projects. 
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Appendix A.3 to the Consent Decree between the 
United States and the Puerto Rico Department of Transportation and Public Works and the 

Puerto Rico Highway and Transportation Authority in 
U.S. v. Municipality of San Juan, et al., 3:14-CV-1476 (D.P.R.) (CCC) 

 
 

Reserved for Stage II Phase IV (Implementation and Construction) Schedule 
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Appendix B to the Consent Decree between the 
United States and the Puerto Rico Department of Transportation and Public Works and the 

Puerto Rico Highway and Transportation Authority in 
U.S. v. Municipality of San Juan, et al., 3:14-CV-1476 (D.P.R.) (CCC) 

Urgent Action Registry 
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DEPARTMENT OF TRANSPORTATION AND PUBLIC WORKS 

DRAFT CONSENT DECREE SECTION V- COMPLIANCE MEASUERS 

URGENT ACTION REGISTRY 

REFERRALS COORDINATES Date 
NADB3 of -- of 

-------t--:.:--i---:---+-------------------------------------------------------~o-'----:::------------------ ---------------------- f-No_t_lfi_a_t_ron 

TBO 

------~~---1-------------··c··---------------- I 

MSJ Kno"!" or probable_ 
Priority Point of 
~- ~~- dlscha;fe 

Rio Piedras River, 
--- - Buena Vista creek, 

_ p_~-~~~~!'_~~B~(l_-~!!'_~!_~_s_ River, Men~! ~~~k:-0;5~ A~~------- __ -~~~_!!ij~ --ii, 2A; 3C_. --R~er~ --
- Ooiia Ana creek, 

!---------------- 1 ______________ 1 __ Mc~il-~!_~---
--- _D_! __ t_l~~-~-~- ----------------- --------------------------------------- ---------- -f --------

EPA Letter 

t------------------- _ -~~;;-;;,-------f-- _____ Needtonotify?/entlty 

SETTLEMENT COMMUNICATION 
SUBJECT TO FED. EVID. R. 403 

~-~--,----------------- -----------------!----------- ---------------------------!----------------------------------- --------~ ---·~-

----- - -1------------------1-----------

---------
EPA Letter Apr/1/14 lA 

- ------------1----------------- 11----

Jun/17Jc14 __ 
1 

________ c lA_____ ___ I 

EPA Letter TBO 

------ -- -~----~--- -----!----+----------------------------------------------------------- ------------------- ---- +---------------------1 

--- __ EP_A.,l•;,tt"''l'--f---"''-----1----TB!",D ___ ~~~?- ___________________ _ -------------- _____________________ _ 

___ Ausubo_,_,._,_k ___ 1 -------------------- ___________________________ -----+ 

__ I.tis Ccrozos, lagl:KJ~ 

TBO ----------- -

mu - - PRt!!~P_'!:i:f.::Z_~~-d repairs il~t~~identlfi'!:~_!l;'_~_SJ:fieE_.ort cf '!ct~i!!_!_P_'!:fl!!~fl• 
subm!ttill. 
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Appendix C to the Consent Decree between the 
United States and the Puerto Rico Department of Transportation and Public Works and the 

Puerto Rico Highway and Transportation Authority in 
U.S. v. Municipality of San Juan, et al., 3:14-CV-1476 (D.P.R.) (CCC) 

Advisory Sign Design and Warning Language 
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DTPW APPENDIX C – Advisory Sign Design and Warning Language 

EPA requests that the Defendant post and continuously maintain warning signs at its MS4 outfalls that 
are discharging sanitary wastewater. 

Generally, each sign: 

(1) shall be in substantially the same form as one to be approved by EPA; 
(2) shall measure at least 24 inches tall and 18 inches wide;  
(3) shall be made of a durable, weatherproof material;  
(4) shall be readily visible to the unaided eye from a distance of 100 feet;  
(5) shall, if located within 100 feet of a water body, be visible both from the water and from the land;   
(6) shall describe the nature of the risk of exposure to sewage and contaminated water in bilingual text; 
(7) shall include diagrams indicating that wading, swimming and fishing are prohibited; and 
(8) shall include a telephone number and identification of the entity responsible for placing and 
maintaining the signs. 
(9) shall state  in English: "Possible Sewage Contamination" and in Spanish: "Posible Contaminación de 
Aguas Negras" 
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Appendix D to the Consent Decree between the 
United States and the Puerto Rico Department of Transportation and Public Works and the 

Puerto Rico Highway and Transportation Authority in 
U.S. v. Municipality of San Juan, et al., 3:14-CV-1476 (D.P.R.) (CCC) 

 
 

Monitoring Parameters 
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DTPW/HTA Consent Decree, Appendix D 
 

DTPW and HTA shall conduct the sampling below in accordance with the Consent Decree and 
compare with its fingerprint library and the Puerto Rico Water Quality Standards. 

Parameter* Units 
Ammonia mg/L 

Biochemical Oxygen Demand mg/L 

Total Suspended Solids (TSS) mg/L 

Chlorine, Total Residual mg/l 
Fecal Enterococcus** CFU/100mL 

Coliform – Fecal** CFU/100mL 
Coliform – Total** CFU/100mL 

Surfactants mg/l 
pH SU 

Temperature °C 
Flow Rate Estimate MGD 

Oil and Grease mg/L 
 

*All monitoring and analysis of the discharge shall be conducted in accordance with the approved 
procedures specified in 40 CFR (Part 136). Parameter sampling shall be representative of the nature and 
volume of the discharge and shall be taken at the discharge point or at the pump station influent or pump 
station wet well, as it be the case. 

**If sampling results continue to detect presence of bacterial pollution (i.e., fecal enterococcus, coliform-
fecal, and coliform-total) after elimination of all detectable illicit discharges into DTPW’s or HTA’s MS4, 
DTPW or HTA may discontinue sampling for this parameter by determining that the presence of bacterial 
pollution is related solely by natural background sources, such as runoff with bird and/or animal 
droppings, and roadkill, which are beyond the control of DTPW and/or HTA. DTPW and/or HTA shall 
support the determination by including in its SWMP: 

• An explanation of why DTPW or HTA believes that the presence of bacterial pollution  in the storm 
sewer system is not related to illicit discharges into its MS4, 

• Information and/or documentation supporting the determination that the presence of bacterial 
pollution in DTPW or HTA MS4 is related to natural background sources in the sewershed, 
including but not limited to the bacterial sampling results. 
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Appendix E to the Consent Decree between the 
United States and the Puerto Rico Department of Transportation and Public Works and the 

Puerto Rico Highway and Transportation Authority in 
U.S. v. Municipality of San Juan, et al., 3:14-CV-1476 (D.P.R.) (CCC) 

Reimbursement Claim Form and Procedures 
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Appendix E 

Procedures Relating to and Reimbursement Claim Form for use pursuant to Para. 15 of Consent Decree 
with the Puerto Rico Department of Natural and Environmental Resources in 

United States v. Municipality of San Juan, Puerto Rico Department of Natural and Environmental 
Resources, Puerto Rico Department of Transportation and Public Works, Puerto Rico Highway and 

Transportation Authority, and the Commonwealth of Puerto Rico, 14-CV-1476 (CCC) 

Procedures:   Claims for reimbursement by San Juan, DTPW, and/or HTA must be submitted to the 
Puerto Rico Department of Natural and Environmental Resources (“DNER”) and EPA within forty-five 
(45) days after each anniversary of the Effective Date of the Consent Decree between the United States 
and DNER.  Except for claims seeking excess funds following completion of Phase IV activities (as 
contemplated below), only claims for costs incurred in the prior year (from the Effective Date to the 
first anniversary and each subsequent anniversary, as the case may be) will be considered for 
reimbursement.  Claims must be submitted using the attached Reimbursement Claim Form and include 
supporting documentation, itemization, and certification.  On completion of all Phase IV activities 
relating to the DNER Pump Station sewersheds and reimbursement of valid claims, excess funds may be 
disbursed, as determined by EPA, on a pro-rata basis to reimburse as yet unreimbursed, valid claims for 
work under Phases I through III for the Stage I Work Plans pertaining to the DNER Pump Station 
sewersheds.  Any determinations made by EPA pursuant to this paragraph shall be in its sole discretion.  
If the Court does not enter the Consent Decree between the United States and DNER, and the time for 
any appeal of that decision has run or if the Court’s denial of entry is upheld on appeal, the monies 
placed in the Court Registry Account, together with accrued interest thereon (less miscellaneous 
schedule fees), shall be returned to DNER, unless otherwise ordered by the Court.   

Nothing in the DNER Consent Decree or the Consent Decree to which this document is appended shall 
be construed to limit the Parties to this action from agreeing to a reallocation of funds to be paid into 
the Court Registry Account and to be available for reimbursement, to effect the timely and efficient 
completion of the objectives of this Consent Decree.  A copy of any request for payment must be sent by 
email to DNER at the time it is submitted for EPA’s consideration.  Subject to EPA determination of the 
validity of the claim for reimbursement, DTPW and HTA (collectively) and San Juan shall be entitled to an 
initial disbursement of 20% of the amounts in the Court Registry Account and EPA shall allocate the 
remaining funds in proportion to the amount of subsequent valid claims for reimbursement.  Subject 
to the proceeding sentence, available funds shall be allocated such that between the Effective Date and 
the sixth anniversary of the first installment payment, not less than 40% of the funds disbursed shall be 
for physical construction work contemplated by Phase IV activities, thereafter, not less than 80% of the 
funds disbursed shall be used for such purpose.   
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Instructions:  Print or type information requested and sign certification before submitting to EPA at the 
address listed in the Notice provisions of Section XI of the Consent Decree with the Puerto Rico 
Department of Natural and Environmental Resources. 
 

Claim Information Number of pages including this cover sheet ____ 
Name of Party Requesting Reimbursement 
 

 

Address 
 
 

 

Telephone Number  
E-mail Address  
Amount of costs incurred (include itemized costs 
on reverse or attached) 

 

Identification of Priority Area, Subward, and 
Phase (I-IV) for which costs were incurred (by 
Sub-Ward) 
 
 

Priority Area Subward 
 

Phase (I-IV) 
 

Amount of reimbursement requested 
 

 

Invoices and Backup Documentation Attached? 
(Failure to attach invoices will result in a denial) 

Yes No 

Brief description of Work performed 
 
 

 

Quarterly Report in which elimination of illicit 
discharges or reductions in contaminated flows 
relating to this work are documented 

Cite to applicable Quarterly Report here 

 
Certification 
I certify under penalty of law that the party on whose behalf I am submitting this claim for 
reimbursement is entitled to file such claim pursuant to the Consent Decree in the above-referenced 
matter.  I further certify that the party has not been reimbursed for these expenses and that the 
information submitted is, to the best of my knowledge and belief, true, accurate, and complete. I am 
aware that there are significant penalties for submitting false information, including the possibility of 
fines and imprisonment for knowing violations.  I further acknowledge that although the party on 
whose behalf I am submitting this form is entitled to request reimbursement, there is no guarantee 
that the claim will be honored in whole or in part and I understand that any determination made by 
EPA on this claim is in its sole discretion. 
Signature 
 

 

Name and Title 
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Appendix F to the Consent Decree between the 
United States and the Puerto Rico Department of Transportation and Public Works and the 

Puerto Rico Highway and Transportation Authority in 
U.S. v. Municipality of San Juan, et al., 3:14-CV-1476 (D.P.R.) (CCC) 

 
 

Tier II Requirements for Stipulated Penalties 
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TIER II

APPENDIX F 

DTPW/HTA Consent Decree Tier II Requirements 

Tier II Requirements V.9.a Implementation of Illicit Discharge Detection and 
Elimination (IDDE) provisions of the current and 
any amended SWMP 

Tier II Requirements V.9.b Submit a new NOI Application and revised 
SWMP under new MS4 General Permit 

Tier II Requirements V.9.b Implementation of Illicit Discharge Detection and 
Elimination (IDDE) provisions of the SWMP under new 
MS4 General Permit 

Tier II Requirements V.10.a-d Implementation of Workplan – Stage I and Stage II 

Tier II Requirements V.10.c Submission of Stage II Work Plan 

Tier II Requirements V.10.f Implementation of Urgent Action Registry activities 
for the removal of illicit discharges 

Tier II Requirements V.11.b Implementation of Vacuum Truck Sludge Disposal Plan 

Tier II Requirements V.11.c Comply with Vacuum Sewer requirements 

Tier II Requirements V.12 Implementation of Routine Sewer Cleaning Itinerary 
after Phase II activities are concluded 

Tier II Requirements V.13.b Implementation of the SPCC Plans 

Tier II Requirements V.14.a-g Comply with Outfall Reconnaissance Inventory 
requirements 
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